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EG&C ROCKY FLATS SCHEDULE FOR COMPLETING OPERABLE UNIT NO 2 (OU 2) IM/IRA 
CONSTRUCTION JMK 0840 91 

This letter is being forwarded to formally document the EG&G Rocky Flats lnc position that an 
April 24 1992 milestone delivery date [as proposed to DOE by €PA in the attached dispute 
resolution letter transmitted by FAX to Remediation Programs Division (RPD) on November 1 19911 
to begin operation of the OU 2 Interim Measure/lntenm Remedlal Action (IM/IRA) water treatment 
facility is not achievable For this reason EG&G Rocky Flats recommends that DOURFO not accept 
the offer by the Environmental Protection Agency (EPA) and the Colorado Department of Health 
(CDH) to extend this date for start up to April 24 1992 

EG&G Rocky Fiats believes that the attached schedule (informally communicated to DOURFO which 
sets June 10 1992 for completion of construction) is a "best efforts schedule achievable with a high 
level of commitment on the part of both EG&G Rocky Flats and OOURFO 

E 

EG&G Rocky Flats Environmental Management staff is proceeding lo implement the June 10 1992 
Start up and is reviewing and developing detailed schedules to effect a start up on this date 

If you have any further questions regarding this information please contact G M Anderson at 
extension 5747 or P S Bunge at extensfon 7121 of Remediation Programs 
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